




খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2023-24 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Exam Controller

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1																
1	Answer Script Print	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	03/09/24	13/9/24	13/9/24	4/10/24	11/10/24	1/12/24		31/12/24
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
2	Answer Script Print	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	11/03/25	21/03/25	21/03/25	12/4/25	19/4/25	10/5/25		10/6/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								


ডাঃ খন্দকার মাজুমদার আনোয়ার
রেজিস্ট্রার
খুলনা কৃষি বিশ্ববিদ্যালয়




খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2023-24 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Engineering Department/ Office of the Chief Engineer

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17
1	Electrical Equipment	Lot	1	RFQ/LTM	HOPE	GOB	5 Lakh	Planned Dates	26/12/24	6/1/25	6/1/25	27/1/25	4/2/25	25/2/25		25/3/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
2	Computer & Others	Lot	1	OTM	HOPE	GOB	30 Lakh	Planned Dates	04/11/24	18/11/24	19/11/24	16/12/24	23/12/24	13/1/25		13/3/25
								Planned Days		14	1	27	7	21	70	60
								Actual Dates								
3	Engineering Equipment	Lot	1	OTM/LTM/DPM	HOPE	GOB	18 Lakh	Planned Dates	02/03/25	16/3/25	17/3/25	14/4/25	21/4/25	12/5/25		12/7/25
								Planned Days		14	1	27	7	21	70	60
								Actual Dates								
4	Office equipment	Lot	1	OTM	HOPE	GOB	20 Lakh	Planned Dates	12/11/24	26/11/24	27/11/24	24/12/24	31/12/24	21/1/25		21/3/25
								Planned Days		14	1	27	7	21	70	60
								Actual Dates								
5	Projector	Lot	1	LTM/DPM	HOPE	GOB	10 Lakh	Planned Dates	09/10/24	19/10/24	19/10/24	9/11/24	16/11/24	7/12/24		07/1/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								


কর্তার মাজহারুল আনোয়ার
রাজিস্ট্রার
খুলনা কৃষি বিশ্ববিদ্যালয়




খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2023-24 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Engineering Department/ Office of the Chief Engineer

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17
6	Software (Accounts)	Lot	1	QCBS	HOPE	GOB	10 Lakh	Planned Dates	20/08/24	04/9/24	05/9/24	02/10/24	16/10/24	06/11/24		06/3/25
								Planned Days		14	1	27	14	21	77	120
								Actual Dates								
2	Website	Lot	1	QCBS	HOPE	GOB	10 Lakh	Planned Dates	20/10/24	03/11/24	04/11/24	01/12/24	15/12/24	05/1/25		05/5/25
								Planned Days		14	1	27	14	21	77	120
								Actual Dates								
3	Software (Exam Controller)	Lot	1	QCBS	HOPE	GOB	10 Lakh	Planned Dates	29/01/25	13/2/25	14/2/25	25/3/25	09/4/25	30/4/25		30/8/25
								Planned Days		14	1	27	14	21	77	120
								Actual Dates								
4	Furniture	Lot	1	LTM/OTM/RFQ/DPM	HOPE	GOB	15 Lakh	Planned Dates	10/02/25	20/2/24	20/2/25	11/3/25	18/3/25	09/4/25		09/5/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
5	Fire Extinguisher	Lot	1	RFQ/DPM	HOPE	GOB	3 Lakh	Planned Dates	02/09/24	12/9/24	12/9/24	03/10/24	10/10/24	31/10/24		30/11/24
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								


ডায় খন্দকার মাজহারুল আনোয়ার
রেজিস্ট্রার
খুলনা কৃষি বিশ্ববিদ্যালয়



খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2023-24 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Dean (VABS)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17
1	Books	Lot	1	OTM/LTM	HOPE	GOB	30 Lakh	Planned Dates	08/10/24	22/10/24	23/10/24	19/11/24	26/11/24	17/12/24		17/2/25
								Planned Days		14	1	27	7	21	70	60
								Actual Dates								
2	Chemical	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	02/12/24	12/12/24	12/12/24	02/1/25	09/1/25	30/1/25		30/2/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
3	Lab Equipment	Lot	1	OTM/DPM	HOPE	GOB	60 Lakh	Planned Dates	14/10/24	28/10/24	29/10/24	25/11/24	02/12/24	23/12/24		23/2/25
								Planned Days		14	1	27	7	21	70	60
								Actual Dates								

ডায়েরী নং: ১৩৫/১৯৮৬/১৯৮৬
খুলনা কৃষি বিশ্ববিদ্যালয়




খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2023-24 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: ICT Cell

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	Computer Repair	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	06/01/25	16/1/25	16/1/25	07/2/25	14/2/25	05/3/25	16	05/5/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
2	ICT Equipment	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	26/11/24	06/12/24	06/12/24	27/12/24	03/1/25	24/1/25	53	24/2/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								


ডাঃ খন্দকার মাজহারুল মামুন
রেজিস্ট্রার
খুলনা কৃষি বিশ্ববিদ্যালয়



খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2023-24 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Registrar

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	Diary & Calendar	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	17/09/24	27/9/24	27/9/24	18/10/24	25/10/24	15/11/24		15/12/24
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
2	File and Envelope	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	13/02/25	23/2/25	23/2/25	14/3/25	21/3/25	12/4/25		12/5/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
3	Office Staff Dress	Lot	1	RFQ/OTM	HOPE	GOB	15 Lakh	Planned Dates	10/11/24	24/11/24	25/11/24	22/12/24	29/12/24	19/1/25		19/3/25
								Planned Days		14	1	27	7	21	70	60
								Actual Dates								
4	Car Repair	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	17/12/24	27/12/24	27/12/24	17/1/25	24/1/25	15/2/25		15/3/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								
5	Car Repair	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	22/04/25	2/5/24	2/5/25	23/5/25	30/5/25	21/6/25		21/7/25
								Planned Days		10	0	21	7	21	53	30
								Actual Dates								

ডাঃ খন্দকার মাজহারুল হানোয়ার
রেজিস্ট্রার
খুলনা কৃষি বিশ্ববিদ্যালয়