




খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2024-25 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Exam Controller

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17
1	Answer Script Print	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	26/01/25	05/02/25	06/02/25	13/02/25	20/3/25	13/03/25		12/4/25
								Planned Days		10	1	7	7	21	47	30
								Actual Dates								
2	Answer Script Print	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	05/05/25	14/05/25	15/05/25	22/05/25	29/30/25	19/06/25		20/07/25
								Planned Days		9	1	7	7	21	45	31
								Actual Dates								


মোঃ রেজাউল ইসলাম
রেজিস্ট্রার (ভারপ্রাপ্ত)
খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা




খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2024-25 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Diary & Calendar Committee

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17
1	Diary & Calendar	Lot	1	RFQ	HOPE	GOB	3 Lakh	Planned Dates	27/01/25	05/02/25	06/02/25	13/02/25	20/02/25	13/3/25		13/04/25
								Planned Days		9	1	7	7	21	45	31
								Actual Dates								


মোঃ রেজাউল ইসলাম
রেজিস্ট্রার (ভারপ্রাপ্ত)
খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা



খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা

অস্থায়ী অফিস: বাড়ি নং-২০০ (১ম ফেইজ), রোড নং-১২, সোনাডাঙ্গা আবাসিক এলাকা, খুলনা-৯১০০


ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2024-25 GOODS

Name of University: Khulna Agricultural University
Agency/Department: University Grants Commission of Bangladesh/KAU
Procuring Entity Name: Engineering Division

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	Fire Extinguisher	Lot	1	RFQ	HOPE	GOB	2 Lakh	Planned Dates	02/02/25	09/02/25	10/02/25	17/02/25	24/02/25	17/03/25	16	27/05/25
								Planned Days		7	1	7	7	21	45	31
								Actual Dates								
2	Smart Board	Lot	3	OTM/LTM	HOPE	GOB	15 Lakh	Planned Dates	30/01/25	13/02/25	6/03/25	13/03/25	20/03/25	10/04/25		10/6/25
	Speaker		2					Planned Days		14	21	7	7	21	67	60
								Actual Dates								

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2024-25 SERVICES

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contact of Approving Authority	Source of Fund	Estd. Cost in Lakh TK	Time Code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	Software(Exam Controller & Accounts)	Lot	1	QCBS	HOPE	GOB	20 Lakh	Planned Dates	29/01/25	16/03/25	15/04/25	12/05/25	27/05/25	02/06/25	30/06/25	14/07/25	18	11/11/25
								Planned Days		46	28	27	15	6	28	14	164	120
								Actual Dates										


মোঃ রেজাউল ইসলাম
রেজিস্ট্রার (ভারপ্রাপ্ত)
খুলনা কৃষি বিশ্ববিদ্যালয়, খুলনা